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1 57 MHZ Assembly 238 days? Mon 3/22/04 Wed 2/16/05 $194,957.00 $95,857.00
2 BRAZE TESTS 91 days? Mon 3/22/04 Mon 7/26/04 $16,219.00 $16,219.00 —~
3 MATERIALS 1 day? Mon 3/22/04 Mon 3/22/04 $3,700.00 $3,700.00 h
4 MACHINE / BRAZE / EVALUATE 86 days? Mon 3/29/04 Mon 7/26/04 $12,519.00 $12,519.00 _-
5 MISCELLANEOUS 28 days? Fri 4/16/04 Tue 5/25/04 $4,615.00 $4,615.00 P
6 MATERIAL CHEMICAL ANALYSIS 28 days? Fri 4/16/04 Tue 5/25/04 $4,615.00 $4,615.00 _
7 Vanes 165 days? Fri 4/16/04 Thu 12/2/04 $82,870.00 $38,070.00 ———
8 MATERIAL PURCHASE 1 day? Fri 4/16/04 Fri 4/16/04 $24,750.00 $24,750.00 = i
9 PRE-BRAZE MACHINING 55 days? Thu 6/17/04 Wed 9/1/04 $13,320.00 $13,320.00 T n
10 BRAZE PLUGS 14 days? Thu 9/2/04 Tue 9/21/04 $4,800.00 $0.00 Z
11 FINISH MACHINING 52 days? Wed 9/22/04 Thu 12/2/04 $40,000.00 $0.00 ‘ ‘
12 QUADRANTS 163 days? Mon 3/29/04 Wed 11/10/04 $42,032.00 $13,232.00 —*ﬁ
13 MATERIAL PURCHASE 1 day? Mon 3/29/04 Mon 3/29/04 $9,000.00 $9,000.00 I—ﬁ
14 PRE-BRAZE MACHINING 59 days? Wed 4/28/04 Mon 7/19/04 $4,232.00 $4,232.00 I
15 BRAZE PLUGS 22 days? Tue 8/17/04 Wed 9/15/04 $4,800.00 $0.00 :l;
16 FINISH MACHINING 40 days? Thu 9/16/04 Wed 11/10/04 $20,000.00 $0.00 |
17 PLUGS/STUDS / TUBES 20 days? Tue 7/20/04 Mon 8/16/04 $4,000.00 $0.00
18 MATERIAL AND MACHINE COMPLETE 20 days? Tue 7/20/04 Mon 8/16/04 $4,000.00 $0.00
19 BODY FLANGES 81 days? Fri 4/16/04 Fri 8/6/04 $12,475.00 $8,475.00 P
20 MATERIAL 1 day? Fri 4/16/04 Fri 4/16/04 $6,475.00 $6,475.00 '
21 ROUGH MACHINING AND ANNEAL 38 days? Mon 5/24/04 Wed 7/14/04 $2,000.00 $2,000.00 I
22 FINISH MACHINING 17 days? Thu 7/15/04 Fri 8/6/04 $4,000.00 $0.00 [!:|
23 LIFTING FIXTURE 20 days? Tue 7/20/04 Mon 8/16/04 $6,000.00 $0.00
24 MATERIAL AND MACHINE COMPLETE 20 days? Tue 7/20/04 Mon 8/16/04 $6,000.00 $0.00 E
25 END CAPS 49 days? Wed 6/2/04 Mon 8/9/04 $10,746.00 $10,746.00 ——
26 MATERIAL AND MACHINE COMPLETE 49 days? Wed 6/2/04 Mon 8/9/04 $10,746.00 $10,746.00 I —
27 HALF PERIOD ASSEMBLY 144 days? Fri 7/30/04 Wed 2/16/05 $20,000.00 $4,500.00
28 BRAZE ALLOY 1 day? Fri 7/30/04 Fri 7/30/04 $4,500.00 $4,500.00 ﬂ i
29 PRE-BRAZE MACHINING 10 days? Fri 12/3/04 Thu 12/16/04 $3,000.00 $0.00
30 BRAZE ASSEMBLY 22 days? Fri 12/17/04 Mon 1/17/05 $5,000.00 $0.00
31 FINISH MACHINING 22 days? Tue 1/18/05 Wed 2/16/05 $7,500.00 $0.00
Project: 57 mhz project schedule Task Progress I Summary _ External Tasks ‘ Deadline @
Date: Fri 7/16/04 Split Milestone Project Summary ﬁ External Milestone ‘

Page 1




